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Prepared by: Richard Drapeau   

Project: R.W. Creteau Technology Center               Date: Tue 10/09/18 

General Contractor: Harvey Construction  

Weather Conditions:                                                                                                                              
Cloudy / 81-65 

On site Construction Personnel  
Subcontractor  Approx. Number of 

Personnel  

Comments  

Harvey 

Construction: 

1-Superintendent 

1-Labor 

Supervising Phase-3 new addition construction and  

Phase-4 1st Fl. Rm.143 Engineering renovation. 

Associated Concrete Coatings 0-Labor  Not on site 

Interstate Electric 1-Foreman 

0-Labor 

Phase-4 Eng. Rm. renovation rough-in. 

 

John Carter Sprinkler 0-Foreman 

0-Labor 

Not on site 

Johnson & Jordon 1-Foreman 

2-Journeymen 

2-Controls 

Phase-4 Eng. Rm. renovations. 

Installing underslab utilities and Phase-2 T-Stat control wiring 

 

Mas-Con Concrete 1-Foreman 

4-Labor  

Foundation wall concrete placement at north entrance wall 

Placed concrete grade beam at CL 17/ G-J 

NH Demolition 0-Foreman 

3-Labor 

Wall demo in new Kitchen area. 

Red Star Drywall 0-Foreman 

1-Labor 

Engineering Rm.143 drywall finishing 

SD Szetela Masonry 1-Forman 

4-Labor 

Phase-3 new addition interior CMU 

SUR 1-Foreman 

1-Labor   

1-Operators 

0-Trucks 

Excavation and backfill for foundation walls. 

 

SW Cole  1-Tech Compaction & concrete testing  
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Photos: 
Concrete Pump Truck 10-09-18 

 

 

Concrete Wall Placement @ N Entrance Below 
Bridge  10-09-18

 
Grade Beam Concrete Placement @ CL 17  10-

09-18

 

Pier Concrete Placement @ CL 16 & K.1  10-09-18 
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Under Slab Sanitary Waste Line Rough-In 10-09-
18 (1) 

 

Under Slab Sanitary Waste Line Rough-In 10-09-
18 (2) 

 
Wall Demo @ New Door 128 10-09-18 

 

 

Wall Demo @ New Kitchen Storage Rm-128  10-

09-18

 
  

 


